
®	Name	Duration	Start
1	Sprint 1	25.5 days? 1/28/2	3 8:00 AM
2	PRE1 / .	1.125 days? 1/28/23	8:00 AM
3	PRE2 backlog.	1 day? 1/30/23	8:00 AM
4	PRE3 .	1 day? 1/30/23	8:00 AM
5	PRE4 / libraries / plugins	1 day? 1/31/23	8:00 AM
6	PRE5 mockups GUI	6.375 days? 1/31/23	8:00 AM
7	R 1 . 1 D B	4 days? 1/31/23	4:00 PM
8	R1.2 API Responce Meals.	6 days? 1/31/23	8:00 AM
9	R1.3 R1 backend.	8 days? 1/29/23	8:00 AM
10	R1.4 GUI (R1)	12.375 d 2/4/23	8:00 AM
11	Sprint 2	22.75 day 2/11/23	8:00 AM
12	R2.1 API.	5 days? 2/11/23	8:00 AM
13	R2.2 R2 backend.	5 days? 2/11/23	8:00 AM
14	R2.3 GUI (R2)	4.5 days? 2/11/23	8:00 AM
15	R3.1 API.	5 days? 2/11/23	8:00 AM
16	R3.2 R3 backend.	3 days? 2/17/23	8:00 AM
17	R3.3 GUI (R3)	4 days? 2/21/23	8:00 AM
18	Sprint 3	21.75 day 2/25/23	8:00 AM
19	R 4 . 1 d b .	1.25 days 2/25/23	8:00 AM
20	R 4 . 2 .	1 day? 2/25/23	8:00 AM
21	R 4 . 3 p d f .	2.125 days? 2/25/23	8:00 AM
22	R4.4 R4 backend.	1 day? 3/1/23	8:00 AM
23	R 4.5 GUI	2.75 days? 2/28/23	8:00 AM
24	Deb1	1.5 days? 2/25/23	8:00 AM
25	Doc3 Documentation	13.25 days? 3/1/23	4:00 PM



	5	Mar	23			12	Mar	23			19	Mar	23			26	Mar	23			2	Apr	23	TF
F S	S	MT	_W 1	F	S	SI	M_T	W	ΓF	S	S	M T	W	F	S	SI	MT	W	ΓF	S	S	M.	Τ W	TF
									B 4		_ ^													
									ίVΙ	eal	s A	pp	- p	age	.ડ									